FBI Agents Association Donating $5,000 to Pentagon
Memorial 03 FEB at 1400!

Through special authorization, Congress has allowed the
Department of Defense to receive donations towards the
"Pentagon Memorial" and the "Pentagon Repair." Checks
should be made payable to the "United States Treasury."

Mail to: Washington Headquarters Services
Pentagon Memorial / Repair Fund

Budget & Finance, Room 3B269

1155 Defense Pentagon

Washington, DC 20301-1155

Checks should clearly specify to either "Pentagon Memorial"
or the "Pentagon Repair".
NOTE: Cash donations are strongly discouraged.

Pentagon Secure Bypass/ Route 110 Project
NORTH PARKING IMPACTS
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» Demolition for the Pentagon Secure Bypass (PSB) project
is underway in North Parking.

The PAC will replace the existing 58-year-

old Pentagon Athletic Facility with a

127,000-square-foot facility that meets

membership fitness and readiness needs.
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Steel Rebar is being placed
for pile caps.

For More information on the
Pentagon Renovation Program,
visit our web site.

Concrete being poured for
the PAC.

http://renovation.pentagon.mil

February 3, 2003

BUILD Wedges 2-5 Renovation
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PENTAGONTWEDGES 2-5

Wedges 2 through 5 encompass the
remaining 4.5 million square feet of Pentagon
space to be renovated by 2010.

NOTICE: The pedestrian tunnel located on the 2" Floor,
A ring, between corridors 5 and 6, will soon be moved to
the 3rd floor. The move date will be provided as soon as
the schedule is developed.

Drywall is being installed on jrs
columns and bulkheads at :
an office bay on the second
floor, D-ring. This office
space is currently in week
14 of the Short Interval
Production Schedule
(SIPS), whereby the
remaining general office
space of Wedges 2-5 will
be dissected into 10,000 square foots increments. Trades
then file into these 10,000 square foot sections in 5-day
cycles, beginning with sprinklers and mechanical systems.
This waterfall approach fosters greater worker productivity
and efficiency, creating a regimented approach to trade
scheduling activities.

The Wedge 2 Mock-up,
relocated to the fifth floor, has
received positive feedback
from initial tenant tours. At
right is a typical tenant
workstation.
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"Better the Second Time Around"

Roof work and slate E: <
installation is continuing on —t .
schedule. Roof e .
approximately 89% complete. =i

Nearly two months ahead of schedule, the remaining
displaced tenants will move into Wedge 1 on 06 FEB.

Questions & Comments
703 697-4357

http://renovation.pentagon.mil



